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March 6, 1990

VIA FEDERAL EXPRESS

Re: CIBA-GEIGY Consent Order RCRA Docket 1-88-088

Dear Frank:

Thank you for your consideration of this matter.

Sincerely,
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James E. Crowley 
Project Coordinator 

Environmental Protection Department

CIBA-GEIGY Corporation
Ardsley, New York 10502-2699 
Telephone 914 478 3131

CIBA-GEIGY hereby requests an extension of a mailing deadline to submit a 
modified RFI proposal to the Agency from March 15, 1990 (45 days) until 
March 31, 1990.

Mr. Frank Battaglia, Project Manager
US Environmental Protection Agency
Waste Management Division
90 Canal Street (2nd Floor)
Boston, MA 02114
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CIBA-GEIGY and our contractors, Woodward Clyde and International Technology, 
have made a goodfaith effort to meet the deadline and comply with the 
requirements of the letter of deficiency. Since Agency personnel were not 
available to meet with us to resolve certain technical questions until 
February 2, 8, 9 and 20th respectively, and since certain questions remain 
unanswered by the Agency as of this date, we are unable to meet the 45-day 
deadline originally proposed.

This extension until March 31, 1990 will not impact any conditions of the 
Consent Order since the dates in the Order are contingent upon the EPA 
approval date. The maximum anticipated delay impact period is from mid-March 
until the end of March.
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